COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 11/ 2011

ESTI MATE SUMVARY 09: 43: 49
CONTI D: C17416 ESTI MATE NO 0004 FI NL SPEC YR 2005
PCN: 17416-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 34.0 DAYS TIME ALLOW 47 WORK DAYS
R6 BRI DGE FORM REMOVAL ON | - 25 PERCENT TIME:  72.34 ORI G TI VE ALLOW 47 WORK DAYS
PRQJECT NO BR R600- 357
R6 BRI DGE FORM REMOVAL ON | - 25
NAVE OF ROAD: |-25, 1-76, US36, SH 6
PRQJECT COUNTI ES: DENVER ADAMB, REG ON 6
JEFFERSON, REG ON 6
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 02/ 11/ 2011 DATE TI ME STARTED 03/22/2010
6663 COLORADO BLVD. DATE LET 10/ 15/ 2009 DATE WORK BEGAN 03/ 22/ 2010
DATE AWARDED 11/ 09/ 2009 DATE TI ME STOPPED 06/ 13/ 2010
DATE CONTRACT EXECUTED 11/ 30/ 2009 DATE ACCEPTED 06/ 13/ 2010
COMMVERCE O TY CO 80022 303/ 287- 8905 DATE NOTI CE TO PROCEED 03/ 22/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 251, 598. 16 PARTI Cl PATI NG $ 251, 598. 17 $ 6, 007. 88
AWARD PRQIECT AMT: $ 262, 114. 25 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 251, 598. 17 6,007. 88
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 251, 598. 17 6, 007. 88
TOTAL CLAI MVB: $ 0. 00 RETAI NAGE 0.00 3,931.71
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 251, 598. 17 9, 939. 59
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 251, 598. 17 9, 939. 59
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNENT DUE $ 9, 939. 59

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl7416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17416-BI D ESTI MATE RUN 02/ 11/ 2011
PRQIECT: BR R600- 357 ESTI MATE NO 0004 09: 43: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 208- 00205 Erosi on Control Supervisor 26. 000 10. 000
HOUR 16. 000 800. 00
50. 00000 26. 000 1, 300. 00
0010 250-00110 *Heal th and Safety O ficer 313. 000 313. 000
HOUR 0. 000 0. 00
60. 00000 313. 000 18, 780. 00
0015 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0020 630- 00000 Fl aggi ng 26. 000 26. 000
HOUR 0. 000 0. 00
20. 00000 26. 000 520. 00
0025 630- 00007 Traffic Control |nspection 26. 000 26. 000
DAY 0. 000 0. 00
110. 00000 26. 000 2, 860. 00
0030 630-00012 Traffic Control Management 27.000 27.000
DAY 0. 000 0. 00
370. 00000 27.000 9, 990. 00
0035 630-80001 Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
1, 220. 00000 0. 000 0. 00
0040 630-80335 Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
185. 00000 0. 000 0. 00
0045 630-80341 Construction Traffic Sign (Panel Size A) 1. 000 0. 900
EACH 0. 100 6. 00
60. 00000 1. 000 60. 00
0050 630-80342 Construction Traffic Sign (Panel Size B) 7.000 6. 300
EACH 0. 700 56. 00
80. 00000 7.000 560. 00
0055 630-80343 Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00

105. 00000 0. 000 0. 00



CONTI D C17416 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17416-BI D ESTI MATE RUN 02/ 11/ 2011
PRQJECT: BR R600- 357 ESTI MATE NO 0004 09: 43: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 630-80344 Construction Traffic Sign (Special) 0. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0065 630-80355 Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 430. 00
2,150. 00000 2.000 4, 300. 00
0070 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
yee) EACH 0. 000 0. 00
350. 00000 0. 000 0.00
0075 630- 80360 Drum Channel i zi ng Devi ce 20. 000 18. 000
EACH 2.000 94. 00
47. 00000 20. 000 940. 00
0080 630-80380 Traffic Cone 35. 000 31. 500
EACH 3. 500 28. 88
8. 25000 35. 000 288.75
0085 630- 85040 I npact Attenuator (Truck Mounted Attenuator) 1. 000 0. 900
(Tenporary)
EACH 0. 100 420. 00
4, 200. 00000 1. 000 4, 200. 00
0090 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0095 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0100 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0105 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0110 700-70028 F/ A ESB Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C17416 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17416-BI D ESTI MATE RUN 02/ 11/ 2011
PRQIECT: BR R600- 357 ESTI MATE NO 0004 09: 43: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADVWAY
0115 700- 70060 F/ A Adjust Adjust UWilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0121 900-00014 Added Item (Lunp Sun)/ Reset Fence and Tenporary Gate 1. 000 0. 000
LS 1. 000 1,673.00
1, 673. 00000 1. 000 1,673.00
0122 900- 00014 Added Item (Lunp Sun)/ Inlet Protection, Silt Fence, 1. 000 0. 000
and Stabilized Construction
LS 1. 000 2,500. 00
2,500. 00000 1. 000 2,500. 00
CAT 0200 CURRENT AMI $ 67,971.75 % 6,007.88 % 67,971.75
CAT NOO300 STRUCTURE E-17-JK
0125 202- 04041 O ean Box Grder (Forns and Debris) 8, 040. 370 8, 040. 370
SF 0. 000 0. 00
4. 00000 8, 040. 370 32,161. 48
0130 202- 04042 Clean Box Grder (Organic Material) 470. 770 470.770
SF 0. 000 0. 00
5. 25000 470.770 2,471.54
CAT 0300 CURRENT AMI $ 34,633.02 % 0.00% 34, 633. 02
CAT NOO301 STRUCTURE F-16- NK
0135 202- 04041 O ean Box Grder (Forns and Debris) 26, 899. 570 26, 899. 570
SF 0. 000 0. 00
4. 00000 26, 899. 570 107, 598. 28
CAT 0301 CURRENT AMI $ 107,598.28 $ 0.00% 107, 598. 28
CAT NO0302 STRUCTURE E-16-JT
0140 202- 04041 O ean Box Grder (Forns and Debris) 3, 927. 000 3, 927. 000
SF 0. 000 0. 00
4. 00000 3,927. 000 15, 708. 00
0145 202- 04042 Clean Box Grder (Organic Material) 790. 100 790. 100
SF 0. 000 0. 00
5. 25000 790. 100 4,148. 02
CAT 0302 CURRENT AMI $ 19, 856.03 $ 0.00% 19, 856. 03



CONTI D Cl7416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17416-BI D ESTI MATE RUN 02/ 11/ 2011
PRQIECT: BR R600- 357 ESTI MATE NO 0004 09: 43: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0303 STRUCTURE E-16-JU

0150 202- 04041 O ean Box Grder (Forns and Debris) 5,309. 770 5,309. 770
SF 0. 000 0. 00
4. 00000 5,309. 770 21, 239. 08
CAT 0303 CURRENT AMI $ 21,239.08 $ 0.00% 21, 239. 08

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0155 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
CAT 0400 CURRENT AMI  $ 300. 00 $ 0.00$ 300. 00

PRQJIECT TOTAL CURRENT AMI $ 251,598.16 $ 6, 007.88 $ 251, 598. 16



